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T H E  T E X A S  A & M  U N I V E R S I T Y  S Y S T E M  
ADMINISTRATION DIVISION 
SYSTEM FACILITIES DEPARTMENT 
COLLEGE STATION, TEXAS 77843 
FACILITIES PLANNING AND CONSTRUCTION 
UMS Box No.  219 
September 21,  1979 
Dr.  A. I .  Thomas 
President  
Prair ie  View A&M Universi ty 
Prair ie  View, Texas 77445 
Dear Dr.  Thomas:  
Enclosed is  a copy of  the Agenda Book to be presented at  the September 25,  1979 
Planning and Building Committee meeting.  If  you have any quest ions concerning 
the Agenda Book,  please contact  Tony Heger,  Mgr. ,  Fac.  Admin.  Div.  
Sincerely,  
Susan McGinty 
Senior  Secretary 
Facil i t ies  Admin.  Div.  
THE TEXAS A&M UNIVERSITY SYSTEM 
BOARD OF REGENTS MEETING 
SEPTEMBER 25, 1979 
ITEMS FOR DISCUSSION 
WITH THE 
PLANNING AND BUILDING COMMITTEE 
FACILITIES PLANNING AND CONSTRUCTION 
COLOR CODE 
Yellow — Indexes 
White — Original Agenda Items 
Pink — New Agenda Items 
Green — Discussion Items 
Blue — Status of Construction Projects 
PROJECT NUMBER INDEX 
1 — Texas A&M University 
3 — Tarleton State University 
4 — Prairie View A&M University 
5 — Texas Agricultural Experiment Station 
6 — Texas Forest Service 
7 — Texas Agricultural Extension Service 
8 — Texas Engineering Experiment Station 
9 — Texas Engineering Extension Service 
10 — Texas Transportation Institute 
11 — Moody College 
FACILITIES PLANNING AND CONSTRUCTION 
THE TEXAS A&M UNIVERSITY SYSTEM 
PLANNING AND BUILDING COMMITTEE ITEMS 
SEPTEMBER 25,  1979 
INDEX 
PROJECT AGENDA PAGE 
NUMBER ITEM DESCRIPTION NUMBER 
PROPOSED AGENDA ITEMS 
THE TEXAS A&M UNIVERSITY SYSTEM 
4 -  a Cancel la t ion of  Unexpended Balances 1 .1  
of  Appropriat ions 
4 -  b Report  of  Contracts  Awarded by 2 .1  
System Off ic ia ls  
4 -  c  Report  of  Appropriat ions by System 3.1 
Off ic ia ls  
4 -  d Report  of  Contracts  Awarded by the 4.1 
Presidents  
4 -  e  Approval  of  The Texas A&M Universi ty  5 .1  
System General  Provis ions 
TEXAS A&M UNIVERSITY 
1-2257 4 -  f  Act ion on Bids for  the Renovat ion of  6 .1  
Chemical  Fume Hoods and Air  Balancing,  
Oceanography and Meteorology Building 
Tabulat ion of  Bids 
1-2302 4 -  g Act ion on Bids for  an Addit ional  500 7 .1  
Bed Women's  Modular  Dorm 
Tabulat ion of  Bids 
MCP 667-79 4 -  h Act ion on Bids to  Repair  the  Roof of  8 .1  
Sbisa  Hal l  
Tabu!  a t ion of  Bids 
MCP 382-79 4 -  i  Act ion on Bids for  the Instal la t ion of  9 .1  
383-79 a  Urethane Foam Roof System on Four  
465-79 Buildings 
466-79 
Tabul  a t ion of  Bids 
PROJECT AGENDA PAGE 
NUMBER ITEM DESCRIPTION NUMBER 
1-2273 4 -  j  Approval  of  Texas A&M Universi ty 10.1 
Master  Plan FY 1980-85 
PRAIRIE VIEW A&M UNIVERSITY 
4-1864 4 -  k Action on Bids for  Movable Furnishings 11.1 
for  the Engineering Building Addit ion 
Tabulat ion of  Bids 
4-2248 4 -  1 Action on Bids for  the Instal lat ion 12.1 
and of  the Steam and Hot Water  System, 
4-2307 1977-79,  1980-81 Repair  and 
Rehabil i tat ion Programs 
Tabulat ion of  Bids 
4-2295 4 -  m Addit ional  Appropriat ion for  13.1 
the Agricultural  Research Facil i t ies  
Discussion 
ITEMS FOR DISCUSSION 
TEXAS A&M UNIVERSITY 
Engineering Activi t ies  Space Allocations 14.1 
Related to New Construct ion 
ADDED AGENDA ITEMS 
PRAIRIE VIEW A&M UNIVERSITY 
4-2311 4 -  n Authorizat ion to Purchase the Hermann 15.1 
Medical  Center  Professional  Building 
and Adjacent  Land,  Houston,  Texas,  for  
the Prair ie  View A&M Universi ty College 
of  Nursing,  Houston Nursing Facil i ty 
Agenda I tem 4 -  a 
THE TEXAS A&M UNIVERSITY SYSTEM 
September  26,  1979 
Mr.  Clyde H.  Wells  
Chairman of  the Board of  Regents  
The Texas A&M Universi ty  System 
SUBJECT: Cancel la t ion of  Unexpended Balances of  Appropriat ions.  
None to  report  a t  this  meet ing.  
1.1 
Agenda I tem 4 -  b 
THE TEXAS A&M UNIVERSITY SYSTEM 
September  26,  1979 
Mr.  Clyde H.  Wells  
Chairman of  the Board of  Regents  
The Texas A&M Universi ty  System 
SUBJECT: Report  of  Contracts  Awarded by System Off ic ia ls  
None to  report  a t  this  meet ing.  
Agenda Item 4 - c 
THE TEXAS A&M UNIVERSITY SYSTEM 
September 26, 1979 
Mr. Clyde H. Wells 
Chairman of the Board of Regents 
The Texas A&M University System 
SUBJECT: Report of Appropriations by System Officials 
M/0 152-73 and M/0 40-79 authorize System Officials to appropriate from 
unappropriated funds for a project when additional funding is required and delay 
for Board action would unduly delay work on the project. Such action is to be 
reported at the next meeting of the Board of Regents. 
I recommend adoption of the following minute order: 
"The following report of appropriations made since the August 27, 1979 
meeting of the Board of Regents is hereby accepted: 
PROJECT PROJECT PART TOTAL PREVIOUS REPORTED 
NO. NAME OF SYSTEM APPROPRIATIONS APPROPRIATION 
1-2203 Field Lab and Office TAMU $ 690,000.00 $55,500.00 
Building - University 
Farm 
1-2104 Library Addition TAMU 12,204,500.00 26,000.00 
5-2274 Meeting Facilities, TAES 186,000.00 1,796.66 
Texas A&M University 
Agricultural Research 
Station, Sonora 
Minor Relocation of 
Project University Press 
899-79 Portable Offices and 
Warehouse Space 
TAMU -0- 34,000.00" 
Respectfully submitted, 
Orir-inal piqned By: 
WESLEY E. PEEL 
Wesley E. Peel 
Director, Facilities Planning 
and Construction 
APPROVAL RECOMMENDED: 
OHIG1NAL SIGNED BY 
'*"• C. FREEMAN 
Executive Vice Chancellor 
for Administration 
SUBMISSION TO THE BOARD APPROVED: 
Or'g:nal Signed Byj 
CLYDE H. WELLS _ 
Clyde H. Wells 
Chairman of the Board of Regents 
3.1 
The Texas A&.M University System 
Form C-l 
THE TEXAS A&N1 UNIVERSITY SYSTEM 
REQUEST FOR CONSTRUCTION PROJECT 
Project No. 1 -2203 
Part of the System TAMU 
8/T4/79 
To the Chancellor, The Texas A&M University System: 
1.  Description of requested construction project: (Attach plot plan and sketch of project.) Addit ional  1 ,000 fe6t  
of  depth required for the Water Well  for tne Field Lab and Off ice  Building -  l l n i v p r t i f . y  
Farm to reach water of  the required quantity and qual i ty  ident . i f ipd in thp 
specif icat ions.  
2. Justification: 
3. Estimated cost: (Attach detailed estimate, showing method of calculation). 
A. For construction cost __ 50.000. 
B. For landscaping,  movable furnishings,  special  pguipmpnt 
C. For design, administration and contingencies 5 ,500. 
D. For program of requirements and/or surveys 
TOTAL FUNDS REQUIRED 55,500. 




Less previous appropriations 
Appropriated by this C-l 
Proposed Financing for this Form C-l: 
Account Number(s) 0583 
B. Permanent University Fund Bond Proceeds -  Interest  
690,000. 
s 55,500. 
C. Board of Regents authorization: 
• Funds were previously appropriated in annual budget by Board Minute Order . 
c D. 
Unappropriated source (Interim Appropriation) (Authorized by Board Minute Order 152-73). 
Recommended source of funds for ultimate construction: 
a. Account No Name , 
b.  Account No Name 
5. This Form C-l authorizes and/or appropriates funds: 
A. • For a program of requirements (or preliminary study) 
B. 00 For design 
C. DO For construction 
D. • For authorization to expend project contingencies funds (no additional funds need be appropriated) 
E. • For 
Work is to be accomplished by: 
A. ® Cnnh-art (  C-4193,  Pomykal  Dri l l ing Co.  
B. • Local forces ( 
Inc.  
NOTE: Any additional information should be given by attachment. 




• APPROVEIJT FOR SUBMISSION TO THE BOARD 
>F. 
Executive vice Chancellor for Administration 
fhe Te*a» A&M University System 
Form C-l 
THE TEXAS A&M UNIVERSITY SYSTEM 
REQUEST FOR CONSTRUCTION PROJECT 
Project No. Minor Project .  899-79 
Part of the System £22 
Date AUGUST T. WI 
To the Chancellor, The Texas A&M University System: 
1. Description of requested construction project: (Attach plot plan and sketch of project.) RFI DCATTDN OF 
IINTVFRSTTY PRFSS PORTARL..F OFFICES AND WARFHOL ISF SPACF 
2. Justification: Rn nCATTON, RFOI ITRFO TO MAKF WAY FOR NFW Mnnu AR DORM CONFTRI irnnN 
3. Estimated cost: (Attach detailed estimate, showing method of calculation).' 
A. For construction cost ' 
B. For 
C. For design, administration and contingencies 
D. For program of requirements and/or surveys 
TOTAL FUNDS REQUIRED 
29 .000 .00  
5 .000 .00  
-0-
-0-
34 .000 .00  
Less previous appropriations 
Appropriated by this C-l $_ 
-0-
34 .000 .00  
4. Proposed Financing for this Form C-l: 
A. Account Number(s) QIStBO 
B. Account Name(s) - ?<^g=?P>fATijgT-> fjjtAST filKUX . tWAI FiJ-UO 
C. Board of Regents authorization: 
• Funds were previously appropriated in annual budget by Board Minute Order . 
• Unappropriated source (Interim Appropriation) (Authorized by Board Minute Order 152-73). 
D. Recommended source of funds for ultimate construction: 
a. Account No.. 
b. Account No Name 
5. This Form C-l authorizes and/or appropriates funds: 
A. • For a program of requirements (or preliminary study) 
B. • For design 
C. & For construction 
D. • For authorization to expend project contingencies funds (no additional funds need be appropriated) 
E. • For 
6. Work is to be accomplished by: 
A. B Contract ( 100% ) 
B. • Local forces (___ 
NOTE: Any additional information should be given by attachment. 






Executive Vice Chancel lor for Admin.  
& APPROVED: 
PRESIDENT 
I RECTOR OF? PHYS  Ij  ICAL f u  
• APPROVED FOR SUBMISSION TO THE BOARD 
OF REC 
:To ras A&M University System 
VICE PRESIDENT FOR BUSINESS AFFAIRS 
Chancellor: The Tqifas  
AUG 2 0 79 
Date 
3.3 
The Texas AocM University System 
Form C-l 
THE TEXAS A&M UNIVERSITY SYSTEM 
REQUEST FOR CONSTRUCTION PROJECT 
Project No. 1 -21 04 
Part of the System TAMU 
Date 8-1 6-79 
To the Chancellor, The Texas A&M University System: 
1. Description of requested construction project: (Attach plot plan and sketch of project.) Rswi re emergency 
l ight  c ircuits  on f irst ,  second,  third and fourth f lonrs,  to  pl iminat .p h a r k f p p d  nn 
other panel  connections,  in Evans Library.  • 
2 .  Justification: A def ic iency exists  in the original  construction of  Fvans I ihrary and does 
not  meet  e lectrical  code requirements .  
3. Estimated cost: (Attach detailed estimate, showing method of calculation). 
A. For construction cost 23 ,QQ0. $ 9 ,788,075 . 00 
B. Fnr landscaping,  movable equipment and other 1 ,254,075.00 
C. For design, administration and contingencies 3 , ODD. 1 ,1 88,350. 00 
D. For program of requirements and/or surveys . 
TOTAL FUNDS REQUIRED $12,2 30,500.00 
Less previous appropriations 12, 204,500. 00 
Appropriated by this C-l $ 26,000 • 00 
'Proposed Financing for this Form C-l: 
A. Account Number(s) 0583 
Account Name(s) UPF-PUF Bonds Proceeds ITD 
Board of Regents authorization: --
• Funds were previously appropriated in annual budget by Board Minute Order 
0 Unappropriated source (Interim Appropriation) (Authorized by Board Minute Order 152-73). 
D. Recommended source of funds for ultimate construction: 
a. Account No Name 
b. Account No Name 
5.  This Form C-l authorizes and/or appropriates funds: 
A. • For a program of requirements (or preliminary study) 
B. H For design 
C. ® For construction 
D. • For authorization to expend project contingencies funds (no additional funds need be appropriated) 
E. • For 
6. Work is to be accomplished by: 
A. K Contract( Spaw-Glass ,  Inc.  Contract  No.  4071 )  
B. • Local forces ( ) 







} FOR SUBMISSION TO THE,BOARD 
i T S :  v - \ V  
\ 
hancellor: The Tyas A&NU University System \ 
^ - * * — - x 
\ \ -aV- ̂  Date j j - - j— _ 
A 
Executive 
AUG 2 9 '79 
«Mnr 
«ue Texas A&M University System 
form C-l 
THE TEXAS A&M UNIVERSITY SYSTEM 
REQUEST FOR CONSTRUCTION PROJECT 
c Project No. 5- ?. 274 
Part of the System 
7/10/ 7} 
AES-
To the Chancellor, The Texas A&M University System: 
1. Description of requested construction project: (Attach plot plan and sketch of project.) ChdfigS f i lsctncal—SETVAXe 
voltage from three phase to single phase voltage at  the Meeting Facil i t ies,  Snnora 
and to enclose top wall  sections of metal  b u i l d i n g  to p r e v p n t .  b i r d s  f r n m  p n t p r i n g .  
2. Justification: Three phase is  not available at  the si te.  
$ 165,820.54 
3. Estimated cost: (Attach detailed estimate, showing method of calculation). 
A. For construction cost 1 ,644. 54 
B. For 
C. For design, administration and contingencies 
D. For program of requirements and/or surveys —152.12 
TOTAL FUNDS REQUIRED "1 ,796.66 
21 ,976.12 
$ 187.796.66 
Less previous appropriations 
Appropriated by this C-l 
4. Proposed Financing for this Form C-l: 
' A. Account Number(s) 501 40 
B. Special  Mineral  Fund Income 
186.000.00 
$ 1.796.66 
C. Board of Regents authorization: 
[$ Funds were previously appropriated in annual budget by Board Minute Order . 133-78 
C D. 
• Unappropriated source (Interim Appropriation) (Authorized by Board Minute Order 152-73). 
Recommended source of funds for ultimate construction: 
a. Account No Name 
b. Account No Name 
5. This Form C-l authorizes and/or appropriates funds: 
A. • For a program of requirements (or preliminary study) 
B. EST For design 
C. 13 For construction 
D. • For authorization to expend project contingencies funds (no additional funds need be appropriated) 
E. • For 
6. Work is to be accomplished by: 
A. \% Contract ( Wilbur Brown Construction Co. 
B. • Local forces ( 







• APPROVED FOR SUBMISSION TO THE BOARD 
\ 
Va<jt Chancellor: The Tgxas |V&M Uryversity System 
Date 
Vice Chancellor for Administration 




Agenda I tem 4 -  d 
THE TEXAS A&M UNIVERSITY SYSTEM 
September 26,  1979 
Mr.  Clyde H. Wells  
Chairman of  the Board of  Regents  
The Texas A&M Universi ty System 
SUBJECT: Report  of  Contracts  Awarded by the Presidents .  
Awards By The President ,  Texas A&M Universi ty:  
Part  2,  chapter  I ,  part  C,  sect ion 2,  subsection a ,  paragraph 13 of  the 
Object ives,  Rules and Regulat ions of  The Texas A&M Universi ty System approved by 
M/0 252-78 authorizes the President  of  Texas A&M Universi ty to approve con­
struct ion and building repair  projects  not  to exceed $100,000.  The contracts  
awarded by the President  of  Texas A&M Universi ty for  these projects  are hereby 
reported.  
Awards By The Presidents ,  Tarleton State Universi ty;  
Prair ie  View A&M Universi ty and Texas A&M Universi ty at  Galveston:  
Part  2,  chapter  I ,  part  C,  sect ion 3,  subsection c ,  paragraph 13 of  the 
Object ives,  Rules and Regulat ions of  The Texas A&M Universi ty System approved 
by M/0 252-78 authorizes the Presidents  of  these indicated Parts  of  the System 
to approve construct ion and building repair  projects  not  to exceed $25,000.  The 
contracts  awarded by the Presidents  of  the indicated Parts  of  the System for  
these projects  are hereby reported.  
I  recommend adoption of  the fol lowing minute order:  
"The fol lowing report  of  contract  awarded s ince the August  27,  1979 








AMOUNT OF CONTRACTOR AND 
AWARD DESCRIPTION 
$24,710.00 Mechanical  Special t ies ,  
Houston,  Texas;  Conversion i 
room 330 in Soil  and Crop 
Science and Entomology BuiT 
to a P-3 Biological  Contaim 
Area."  
APPROVAL RECOMMENDED: 
ORIGINAL SIGNED BT 
W. c FREEMAN 
Executive Vice Chancellor  
for  Administrat ion 
SUBMISSION TO THE BOARD APPROVED: 
Original Signed Byi 
CLYDE H. WELLS 
Clyde H. Wells  
Chairman of  the Board of  Regents  
Respectful ly submitted,  
Or 'ninni  pinned By: 
WESLEY E. PEEL 
Wesley E.  Peel  
Director ,  Faci l i t ies  Planning 
and Construct ion 
4 . 1  
Project No. 215-79 
C 
TEXAS ASM UNIVERSITY 
BID TABULATION REPORT 
This is to certify that on the 14 day of June 19 79 at 2:00 P.M. 
as provided in official notices, bids were received for the following: 
Conversion of Room 330 in the Soil and Crop Science and Entomology Building, 
No. 1502, to a P-3 Biological Containment Area. 
The following proposals were found in proper order, and were supported by 




Houston, Texas 77055 
Jones & Williams Construction 
P.O. Box 2097 
Waco, Texas 76703 
BONDING COMPANY 
American General 
Fire & Casualty Co. 
Box 3247 




r "T. B. Jericho Corp. 
>706 Hillside 
Roundrock, Texas 78664 
NO BID 
Glockzin Construction 
P.O. Box 3144 
Bryan, Texas 77801 
NO BID 
Date Respectfully submitted, 
Cu 
June 14, 1979 / 
j T a b u 1 a t i o n 0 f f i c i a 1 
I ^ Gerald Scott 
Witnessed by: 
Manager of Engineering and Fnergv 
Ken Butts Title 
Planner-Scheduler II 
To the President, Texas ASM University 
It is recommended that the following action be taken regarding the foregoing 
bid. 
Contract be awarded to: 
Mechanical Specialties 
1155 Brittmore 
Houston, Texas 77055 
Four contractors requested bidding.documents, but only one contractor, 
Mechanical Specialities, responded with a proposal. 
This is a small specialized project beyond the capabilities of a general 
contractor. Mechanical Specialities is a contractor who specializes in 
laboratory work and is well qualified to do the work. Their bid is within 
the budget ($50,000) therefore, it is recommended that the contract be 




Manager of Engineering Design & Energy Vice President for Business Affairs 
CONTRACT IS AWARDED AS RECOMMENDED: 
tu- c?q /? 21 AUG 0 3 79 
nt, Texas ASM University 
Agenda Item 4 - e 
THE TEXAS A&M UNIVERSITY SYSTEM 
September 26, 1979 
Mr. Clyde H. Wells 
Chairman of the Board of Regents 
The Texas A&M University System 
SUBJECT: Approval of The Texas A&M University System General 
Provisions. 
Section 14 of Article 678f, Texas Civil Statutes requires that the State of 
Texas adopt a set of uniform general conditions to be incorporated into 
construction contracts for all State agencies. The State Board of Control 
recently adopted a revised set of Uniform General Conditions for use starting 
not later than September, 1979. The Board of Control recognized that the newly 
adopted Uniform General Conditions do not adequately cover all necessary 
relationships and additional contractual matters and provided for expansion of 
the "Conditions" by State contracting agencies as deemed appropriate, so long as 
the original character and intent was not weakened. 
The proposed Texas A&M University System contract General Provisions expands 
and strengthens the Uniform General Conditions by inserting the necessary 
supplementations within the text for convenience and clarity to bidders. 
I recommend adoption of the following minute order: 
"The Texas A&M University System contract General Provisions, Form C-8 
revised September, 1979, are hereby approved and adopted." 
Respectfully submitted, 
0-. .a 3 i a nod 3y> 
.WE8LEY E. PEEL, 
Wesley E. Peel 
Director, Facilities Planning 
and Construction 
APPROVAL RECOMMENDED: 
Original Signed By: 
James B. Bond 
Vice Chancellor for Legal Affairs 
and General Counsel 
......i. iiy, 
w. a FBESM&B 
Executive Vice Chancellor 
for Administration 
SUBMISSION TO THE BOARD APPROVED: 
o.-.J-.-I ea fry: 
.CLYDE H, WQLLS _ 
Clyde H. Wells 
Chairman of the Board of Regents 
5.1 
Agenda I tem 4 -  f  
THE TEXAS A&M UNIVERSITY SYSTEM 
September 26,  1979 
Mr.  Clyde H. Wells  
Chairman of  the Board of  Regents  
The Texas A&M Universi ty System 
SUBJECT: Action on Bids for  the Renovation of  Chemical  Fume Hoods 
and Air  Balancing,  Oceanography and Meteorology Building 
at  Texas A&M Universi ty (Project  No. 1-2257).  
After  advert is ing in the August  5 ,  1979 and August  12,  1979 issues of  The 
Eagle,  San Antonio Light ,  The Houston Post ,  Waco Tribune-Herald,  American 
Statesman,  The Dallas Morning News and appropriate plan rooms,  bids were received 
on September 6 ,  1979.  A tabulat ion of bids received is  at tached.  
Summary of  Funds Required:  
For Construct ion $681,000.  
For Environmental  System Balancing 17,500.  
For Design,  Administrat ion and 
Contingencies 87,500.  
Total  Cost  $786,000.  
Less Previous Appropriat ions 47,000.  
Addit ional  Funds Required $739,000.  
I  recommend adoption of  the fol lowing minute order:  
"Based on bids received September 6 ,  1979,  the contract  is  awarded to Amber 
Constructors ,  Inc.  of  Austin,  Texas a t  $681,000. ,  the low bid for  the renovation 
of  chemical  fume hoods and air  balancing,  Oceanography and Meteorology Building 
at  Texas A&M Universi ty.  Supplementing previous appropriat ions of  $47,000. ,  
(C-l  approved 9-27-77 -  $35,000. ,  C-l  approved 4-16-79 -  $12,000.) ,  the amount 
of  $739,000.  is  appropriated from the Universi ty Available Fund for  the renovation 
of  chemical  fume hoods and air  balancing,  Oceanography and Meteorology Building 
at  Texas A&M Universi ty.  This  award is  contingent  upon approval  of  the 
Coordinating Board,  Texas College and Universi ty System." 
Respectful ly submitted,  
Oriaina!  Signed By: 
WESLEY t .  PEEL 
Wesley E.  Peel  
Director ,  Faci l i t ies  Planning 
and Construct ion 
ORIGINAL SIGNED BY 
W. C. FBSSMAK 
Executive Vice Chancellor  
for  Administrat ion 
SUBMISSION TO THE BOARD APPROVED: 
Ori j .nui  Sign** l /» 
CLYDE H. WSLLS 
Clyde H. Wells  
Chairman of  the Board of  Regents  
APPROVAL RECOMMENDED: 
ORIGBVAL SIGNED BY: 
JAR VIS E. MILLER 
President  
6.1 
Tabuation of  Bids Received 
2:00 P.  M.,  September 6 ,  1979 
Renovation of  Chemical  Fume Hoods 
and Air  Balancing,  Oceanography 
and Meteorology Building 
Texas A&M Universi ty 
College Stat ion,  Texas 
Project  No. 1-2257 
BIDDERS BASE BID 
1 .  Amber Constructors ,  Inc.  
Austin,  Texas 
The Travelers  Indemnity Company $681,000.00 
2.  Drew Woods,  Inc.  
Bryan,  Texas 
Transamerica Insurance Company 765,697.00 
3.  R. B.  Butler ,  Inc.  
Bryan,  Texas 
American General  Insurance Company 817,000.00 
Architect /Engineer 's  Est imate 
Preston M. Geren & Associates 735,000.00 
Cert if ied Correct :  
Presiding Official  
September 6 ,  1979 
Agenda I tem 4 -  g 
THE TEXAS A&M UNIVERSITY SYSTEM 
September 26,  1979 
Mr.  Clyde H. Wells  
Chairman of  the Board of  Regents  
The Texas A&M Universi ty System 
SUBJECT: Action on Bids for  an Addit ional  500 Bed Women's  Modular  
Dorm at  Texas A&M Universi ty (Project  No. 1-2302).  
After  advert is ing in the August  19,  1979 and August  26,  1979 issues of  
the /Ynerican Statesman,  Dallas Morning News,  The Eagle,  Houston Chronicle,  
San Antonio Light ,  Abilene Reporter  News and appropriate plan rooms,  bids 
were received on September 19,  1979.  A tabulat ion of bids received is  
at tached.  
Summary of  Funds Required:  
For Construct ion $5,802,334.  
For Landscaping 50,000.  
For Movable Furnishings 400,000.  
For Demoli t ion of  Old Board House 19,320.  
For Pipel ines Relocation 8,697.  
For Design,  Administrat ion and 
Contingencies 534,649.  
Total  Cost  $6,815,000.  
Less Previous Appropriat ions 355,000.  
Addit ional  Funds Required $6,460,000.  
I  recommend adoption of  the fol lowing minute order:  
"Based on bids received September 19,  1979,  the contract  is  awarded to 
H & G Construct ion Co. ,  Inc.  of  Abilene,  Texas a t  $5,802,334. ,  the low base 
bid and al ternates 1,  3 and 4 for  an addit ional  500 bed women's  modular  dorm 
at  Texas A&M Universi ty.  Supplementing previous appropriat ions of  $355,000. ,  
(C-l  approved 6-14-79 -  $6,000. ,  M/0 170-79 -  $349,000.) ,  the amount of  
$5,470,000.  is  appropriated from Housing System Revenue Bonds,  Series 1979;  
$150,000.  from Account 0588 Housing System Revenue Bonds,  Interest  on Time 
Deposits ;  $340,000.  from Account 41400 Residence Halls  Twelve Reserve and 
$500,000.  from Account 41110 Auxil iary Enterprises Administrat ion Reserve 
for  an addit ional  500 bed women's  modular  dorm at  Texas A&M Universi ty."  
APPROVAL RECOMMENDED: 
ORIGINAL SIGNLD AY: 
JAR VIS E. MJT.I.KW 
President  
OIUGINAX. Si UN ED BY 
w. c. rasaux 
Executive Vice Chancellor  
for  Administrat ion 
SUBMISSION TO THE BOARD APPROVED: 
Oritiuu! S j fc : s 
ar»£ H. WElLS 
Clyde H. Wells  
Chairman of  the Board of  Regents  
Respectful ly submitted,  
WESLEY E. PEEL 
Wesley E.  Peel  
Director ,  Faci l i t ies  Planning 
and Construct ion 
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Agenda I tem 4 -  h 
TEXAS A&M UNIVERSITY 
Office of  the President  
September 26,  1979 
Mr.  Clyde H. Wells  
Chairman of  the Board of  Regents  
The Texas A&M Universi ty System 
SUBJECT: Action on Bids to Repair  the Roof of  Sbisa Hall  a t  Texas 
A&M Universi ty (Minor Project  No. 667-79).  
After  advert is ing in the August  14,  1979 and August  15,  1979 issues of  the 
Waco Tribune-Herald and the Temple Daily Telegram and in the August  15,  1979 and 
August  16,  1979 issues of  The Eagle,  bids were received on August  28,  1979.  A 
tabulat ion of bids received is  at tached.  
I  recommend adoption of  the fol lowing minute order:  
"Based on bids received August  28,  1979,  the contract  is  awarded to All  
American Enterprises,  Inc.  of  Albuquerque,  New Mexico a t  $107,571. ,  the low bid 
to repair  the roof of  Sbisa Hall  a t  Texas A&M Universi ty.  
"Funds for  this  work were provided by M/0 227-79." 
Respectful ly submitted,  
ORIGINAL SIGNED BY; 
JARVL3 E. MILLER 
Jarvis  E.  Mil ler  
President ,  Texas A&M Universi ty 
SUBMISSION TO THE BOARD APPROVED: 
Original Sifned B/i 
CLYDE H. WELLS 
Clyde H. Wells  
Chairman of  the Board of  Regents  
8 . 1  
Project No. 667-79 
TEXAS ASM UNIVERSITY 
BID TABULATION REPORT 
This is to certify that on the 28th day of August 19 79 at 2:00 P.M. 
as provided in official notices, bids were received for the following: 
Repair and recoat roof with sprayed in place Polyurethane Foam and Urethane 
Coating, Sbisa Dining Hall, Texas A&M University, College Station, Texas. 
The following proposals were found in proper order, and were supported by 
satisfactory evidence of financial responsibility: 
BIDDER BONDING COMPANY AMOUNT 
All American Enterprises 
9700 Trumbul1, S. E. 
Albuquerque, New Mexico 
Bid Bond 5% Bid Amount 
Ohio Casualty Co., 
Hamilton, Ohio 
$107,571 
South Texas Urethane 
P.O. Box 518 NO BID 
Edinburg, Texas 
Van-Wall Contractors Bid Bond $120,000 
P.O. Box 13412 S&H Ins. Co. $110,210 
Arlington, Texas Ft. Worth, Texas 76180 
Engineering.Estimate: 




James Y. Morris 
—^Planner-Scheduler II 
Planning & Estimating Supervisor 
Title 
Respectfully submitted, 
it ion Officii 
Gayle L. Roofe, Sr. 
To the President, Texas A&M University 
It is recommended that action be taken, as indicated below, regarding 
the enclosed Bid Tabulation Report. 
That the low bid be accepted and forwarded to the Board 
of Regents for approval and award: 
All American Enterprises 
9700 Trumbull, S. E. 
Albuquerque, New Mexico 
C 
APPROVAL RECOMMENDED FOR SUBMISSION 
TO THE BOARD OF REGENTS: 
r L 
Manager of Engineering Design & Energy Vice President for Business Affairs 
JZl jP JzkJk 
director pf Physical RflSant 
Date f 
^Spresj i  
C' VviCjn i 
lent, TexasA&M University 
L 
Agenda I tem 4 -  i  
TEXAS A&M UNIVERSITY 
Office of  the President  
September 26,  1979 
Mr.  Clyde H. Wells  
Chairman of  the Board of  Regents  
The Texas A&M Universi ty System 
SUBJECT: Action on Bids for  the Instal lat ion of a Urethane Foam 
Roof System on Four Buildings at  Texas A&M Universi ty 
(Minor Project  Nos.  382-79,  383-79,  465-79 and 466-79).  
After  advert is ing in the August  14,  1979 and August  15,  1979 issues of  the 
Temple Daily Telegram and Waco Tribune-Herald and the August  15,  1979 and 
August  16,  1979 issues of  The Eagle,  bids were received on August  28,  1979.  A 
tabulat ion of bids received is  at tached.  
I  recommend adoption of  the fol lowing minute order:  
"Based on bids received August  28,  1979,  the contract  is  awarded to All  
American Enterprises,  Inc.  of  Albuquerque,  New Mexico a t  $152,000. ,  the low bid 
for  the instal lat ion of a  urethane foam roof system on four buildings (Building 
Nos.  481,  445,  7092 and 8236) a t  Texas A&M Universi ty.  
"Funds for  this  work were provided by M/0 227-79." 
Respectful ly submitted,  
ORIGINAL SIGNED BY: 
JARV1G E. MILLER 
Jarvis  E.  Mil ler  
President ,  Texas A&M Universi ty 
SUBMISSION TO THE BOARD APPROVED: 
Origin«l Sisned Byi 
CIY»£ H. WELLS 
Clyde H. Wells  
Chairman of  the Board of  Regents  
9 . 1  
Project No. 382-79, 383-79, 465-79 
& 466-79 
TEXAS A & M UNIVERSITY 
BID TABULATION REPORT 
This is to certify that on the 28th day of August 19 79 at 2:00 P.M. 
as provided in official notices, bids were received for the following: 
Install 2" thick sprayed in place Urethane Foam Roof System on Four (4) buildings, 
for Texas A&M University. 
The following proposals were found in proper order, and were supported by 
satisfactory evidence of financial responsibility: 
Item Bldg. Bldg. 
BIDDER BONDING COMPANY No. No. Name BID AMOUNT 
All American Enterprises Bid Bond 5% of Bid 1 481 Heaton $ 25,000.00 
9700 Trumbull, S. E. amount. Ohio Casualty 2 445 Teague $ 28,000.00 
Albuquerque, New Mexico Hamilton, Ohio 3 7092 T.T.I. $ 50,000.00 
4 8236 Ag. Educ. $ 49,000.00 
TOTAL $152,000.00 
South Texas Urethane 1 481 Heaton $ NO BID 
P.O. Box 518 NO BID 2 445 Teague $ 
Edinburg, Texas 3 7092 T.T.I. $ 
4 8236 Ag. Educ. $ 
TOTAL $ NO BID 
Van-Wall Contractors Bid Bond $170,000 1 481 Heaton $ 26,322.00 
P.O. Box 13412 S&H Ins. Co. 2 445 Teague $ 29,287.00 
Arlington, Texas Ft. Worth, Texas 3 7092 T.T.I. $ 52,026.00 
4 8236 Ag Educ $ 53,829.00 
TOTAL $161 ,464.00 
Engineering Estimates: 
Item Bldq. Bldg. Estimated 
No. No. Name Cost 
1 481 Heaton $ 21 ,500.00 
2 445 Teague $ 21,000.00 
3 7092 T.T.I. $ 46,368.00 
4 8236 Ag. Educ. $ 38,772.00 
TOTAL $127,640.00 
Date 
August 23, 1979 
Witnessed by: 
<D 
James P. Morris 
Planner-Scheduler II 
Respectfully submitted, 
A / ,  
73^ /Tabulation Of filial 
Gayle IL. Roofe, Sr. / 
Planning & Estimating Supervisor 
Title 
9.2 
To the President ,  Texas A&M Universi ty 
I t  is  recommended that  act ion be taken,  as  indicated below, regarding 
the enclosed Bid Tabulat ion Report .  
That  the low bid be accepted and forwarded to the Board 
of  Regents  for  approval  and award:  
All  American Enterprises 
9700 Trumbull ,  S.  E.  
Albuquerque,  New Mexico 
C 
APPROVAL RECOMMENDED FOR SUBMISSION 
TO THE BOARD OF REGENTS: 
Manager of  Engineering -Design & Energy Vice President  for  Business Affairs  
Jjp&jL / ^0 yvCfit 
-"f ' f" 'PhysicayPftant  President ,  Texas A&M Universi ty 
C ?? 
M e  y 7 ^  
o 
Agenda Item No. 4 -  j  
TEXAS A&M UNIVERSITY 
Office of the President 
September 26,  1979 
Mr. Clyde H. Wells 
Chairman of the Board of Regents 
The Texas A&M University System 
Subject:  Approval of Texas A&M University Master Plan FY 1980-85 
As you know, we are required to keep a current master plan on f i le 
with the Coordinating Board.  Your approval of this plan will  also allow 
us to designate available funds for construction projects on a priori ty 
basis and establish an orderly program for project  init iat ion.  
Therefore,  to secure the Board's  approval of this important planning 
document,  the following Minute Order is  suggested: 
"The Texas A&M University Master Plan FY 1980-85 is  hereby 
approved in concept.  The President of Texas A&M University 
is  authorized to f i le this plan with the Coordinating Board 
and to init iate the planning for individual projects contained 
in the plan with the understanding that  each project  will  be 
presented to the Board of Regents at  each step that  the Board 
normally reviews a construction project .  Further,  the President 
of Texas A&M University will  keep the Master Plan updated with 
appropriate revisions annually which are to be presented to the 
Board of Regents for review and approval." 
Respectfully submitted,  
OHioiiiAL 31GWED '£> x: 
JARVIS E. MILLER 
Jarvis E. Miller 
President 
Submission to the Board approved: 
Original Signed B/j 
CLYDE H. WELLS 
Clyde H. Wells,  Chairman of the Board 
of Regents 
10.1 
Agenda I tem 4 -  k 
THE TEXAS A&M UNIVERSITY SYSTEM 
September 26,  1979 
Mr.  Clyde H. Wells  
Chairman of  the Board of  Regents  
The Texas A&M Universi ty System 
SUBJECT: Action on Bids for  Movable Furnishings for  the 
Engineering Building Addit ion at  Prair ie  View 
A&M Universi ty (Project  No. 4-1864).  
After  advert is ing in the August  26,  1979 and August  30,  1979 issues of  The 
Eagle,  San Antonio Light ,  Dallas Morning Mews,  The Houston Post ,  American 
Statesman and appropriate plan rooms,  bids were received on September 18,  1979.  
A tabulat ion of bids received is  at tached.  
I t  is  recommended that  contracts  be awarded to the respective low bidders 
as indicated in the fol lowing suggested minute order.  
I  recommend adoption of  the fol lowing minute order:  
"Based on bids received September 18,  1979,  the contracts  for  movable 
furnishings for  the Engineering Building Addit ion at  Prair ie  View A&M Universi ty 
are awarded for  each of  the sect ions indicated:  
Phase and Section Low Bidder Amount 
I  1 ,  1A, and 3 Educational  & Inst i tut ional  $ 69,151.35 
Cooperat ive Service,  Inc.  
Dallas,  Texas 
I  2 AM Bruning Division of  38,093.25 
AM International ,  Inc.  
Houston,  Texas 
I  4  Rockford Business Interiors  17,167.48 
Austin,  Texas 
I  4A Stewart  Office Supply Co.  2 ,354.18 
Dallas,  Texas 
I I  l  Andrew Wilson Company 8,399.45 
Lawrence,  Massachusetts  
I I  2 Library Bureau Division of  13,941.59 
MVC Corporat ion 
Dallas,  Texas 
11.1 
Phase and Sect ion Low Bidder  Amount  
I I I  L u m p  S u m  A m e r i c a n  D e s k  M a n u f a c t u r i n g  C o .  -  $  2 5 , 2 8 0 . 0 0  
Taylor  Divis ion 
Taylor ,  Texas 
For  Movable  Furnishings $174,387.30 
For  Previous Equipment  Purchase 21,798.00 
For  Design,  Adminis t ra t ion and 
Cont ingencies  30,314.70 
Total  Cost  $226,500.00 
Funds for  this  work were provided by M/0 233-76."  
Respectful ly  submit ted,  
Orlcinai Signed By: 
WESLEY E. PEEL. 
Wesley E.  Peel  
Director ,  Faci l i t ies  Planning 
and Construct ion 
APPROVAL RECOMMENDED: 
Crr'pia*! tinned Fj 
A. L THOMAS 
President  
OHKJINAL. SIGHTED Blj, 
w. C. FBJ33WA2J 
Execut ive Vice Chancel lor  
for  Adminis t ra t ion 
SUBMISSION TO THE BOARD APPROVED: 
Cri3 :nal  S^gneJ By» 
CLYDE H. WELLS 
Clyde H.  Wei  1s  
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Agenda Item 4 - 1 
THE TEXAS ASM UNIVERSITY SYSTEM 
September 26, 1979 
Mr. Clyde H. Wells 
Chairman of the Board of Regents 
The Texas A&M University System 
SUBJECT: Action on Bids for the Installation of the Steam and Hot Water 
System, 1977-79, 1980-81 Repair and Rehabilitation Programs 
at Prairie View MM University (Project Nos. 4-2248 and 4-2307). 
After advertising in the August 12, 1979 and August 16, 1979 issues of The 
Eagle, The Houston Post, Hempstead-Waller News, San Antonio Light, Houston 
Chronicle, Waco Tribune-Herald and appropriate plan rooms, bids were received 
on September 13, 1979. A tabulation of bids received is attached. 
Summary of Funds Required: 
For Construction $594,715.00 
For Previous Contract 76,129.50 
For Design, Administration and 
Contingencies 89,155.50 
Total Cost $'760,000.00 
Less Previous Appropriations 752,603.00 
Additional Funds Required $ 7,397.00 
I recommend adoption of the following minute order: 
"Based on bids received September 13, 1979, the contract is awarded to Har-Con 
Corporation of Houston, Texas at $594,715., the low base bid and alternates 1, 3, 
4, 5 and 6 for installation of the steam and hot water system 1977-79, 1980-81 
Repair and Rehabilitation Programs at Prairie View A&M University. Supplementing 
previous appropriations of $752,603., (M/0 195-77 Project No. 4-2248 - $685,000.; 
M/0 227-79 Project No. 4-2307 - $67,603.), the amount of $7,397. is transferred 
from Account 19924 (Project No. 4-2247 - electrical power distribution and lights) 
to Account 19925 (Project No. 4-2248) for installation of the steam and hot water 
system, 1977-79, 1980-81 Repair and Rehabilitation Programs at Prairie View A&M 
University." 
APPROVAL RECOMMENDED: 
Original sfg-rwd by 
A. I. THOMAS 
President 
ORIGINAL. MOWED BT 
W. C. FB££XAjr 
Executive Vice Chancellor 
for Administration 
SUBMISSION TO THE BOARD APPROVED: 
Y Criflin«l Signed By» 
CLYDE H. WcLLS 
Clyde H. Wells 
Chairman of the Board of Regents 
Respectfully submitted, 
Orlnin^i Sianed By: 
WESLEY E. PEEL 
Wesley E. Peel 
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12.3  
Agenda Item 4 -  m 
THE TEXAS A&M UNIVERSITY SYSTEM 
September 26,  1979 
Mr. Clyde H. Wells 
Chairman of the Board of Regents 
The Texas A&M University System 
SUBJECT: Additional Appropriation for the Agricultural  Research 
Facil i t ies at  Prairie View A&M University (Project  No. 4-2295).  
The United States Department of Agriculture has authorized the use of certain 
research funds to assist  in the construction of the Agricultural  Research 
Facil i t ies at  Prairie View A&M University.  These federal  funds are administered 
by the United States Department of Agriculture and are subject  to lapsing 
on September 30,  1979, the end of the federal  f iscal  year.  
In order to protect  these funds for use in this construction project ,  i t  
is  recommended that  they be appropriated for that  use.  
I  recommend adoption of the following minute order:  
"Supplementing a previous appropriation of $8,000. (M/0 82-79),  the amount 
of $344,000. is  appropriated from Account 55903 Dairy Goat Management and 
$132,000. from Account 55258 Dairy Catt le for the Agricultural  Research Facil i t ies 
at  Prairie View A&M University." 
Respectfully submitted,  
Onnmai Signed By: 
WESLEY E. PEEL 
Wesley E. Peel 
Director,  Facil i t ies Planning 
and Construction 
APPROVAL RECOMMENDED: 
Original signed t j  
A. I. THOMAS 
President 
W. C. FHEEMAN 
Executive Vice Chancellor 
for Administration 
SUBMISSION TO THE BOARD APPROVED: 
Ori31.10! Signed iy» 
CLYDE H. V/ELLS 
Clyde H. Wells 
Chairman of the Board of Regents 
13.1 
Mr. Fred Benson,  Vice President  for  Engineering and Non-Renewable Resources 
wil l  make a  presentat ion to the Planning and Building Committee on Engineering 
Activi t ies  Space Allocations Related to New Construct ion.  
14.1 
Agenda Item 4 - n 
THE TEXAS A&M UNIVERSITY SYSTEM 
September 26, 1979 
Mr. Clyde H. Wells 
Chairman of the Board of Regents 
The Texas A&M University System 
SUBJECT: Authorization to Purchase the Hermann Medical Center 
Professional Building and Adjacent Land, Houston, Texas, 
for the Prairie View A&M University College of Nursing, 
Houston Nursing Facility (Project No. 4-2311). 
In as much as the offer made on behalf of The Texas A&M University System 
Board of Regents to the Hermann Hospital Foundation for the purchase of the Hermann 
Medical Center Professional Building and adjacent land in Houston, Texas has been 
accepted by the Hermann Hospital Foundation, a Real Estate Sales Contract to 
consummate the purchase of this property and improvements will be required. 
I recommend adoption of the following minute order: 
"Authorization is hereby granted to the Chancellor of The Texas A&M University 
System to execute the Real Estate Sales Contract and do all other things necessary 
to consummate the purchase of the Hermann Medical Center Professional Building, 
6436 Fannin Street, Houston, Texas and adjacent land in favor of The Texas A&M 
University System." 
Respectfully submitted, 
O . i pried 8y: 
.WfcbLfcY E. PEEL, 
Wesley E. Peel 
. . Director, Facilities Planning 
original signed By: ancl Construction 
James B. Bond 
Vice Chancellor for Legal Affairs 
and General Counsel 
OKIGXHAl. SIONE© BY 
Jf, C, raSSMAR 
Executive Vice Chancellor 
for Administration 
SUBMISSION TO THE BOARD APPROVED: 
Original Sigr.eJ 
.CLYDE H. WELL5 
Clyde H. Wells 
Chairman of the Board of Regents 
15,1 
